

Insightimate - Intelligent Effort Estimation

ML-based Approach Across LOC, FP, and UCP

Nguyen Nhat Huy Dang Nhat Minh Nguyen Huu Hung Tran Van Vu

Posts and Telecommunications Institute of Technology

February 2026

The Challenge: 70% Projects Exceed Budget

The Reality:

- 70% software projects exceed budget
- 52% are challenged (delayed)
- Poor estimation = project failure
- **Root cause:** Inaccurate effort estimation

The Problem:

Effort estimation treats **three sizing schemas** as separate silos:

- **LOC:** Lines of Code (90.5%)
- **FP:** Function Points (5.2%)
- **UCP:** Use Case Points (4.3%)

No unified framework exists!

Comprehensive Dataset: 3,054 Projects

Multi-Source Data:

- **LOC:** 2,765 projects (11 sources)
- **FP:** 158 projects (4 sources)
- **UCP:** 131 projects (3 sources)

Preprocessing:

- Missing value imputation
- Outlier detection (IQR)
- Feature normalization

Validation Strategy:

Schema-Specific CV

- **LOC:** LOSO (11-fold)
Leave-One-Source-Out
- **FP:** LOOCV (158-fold)
Small sample
- **UCP:** 10-fold CV
Stratified

Imbalance-Aware:

- Quantile reweighting
- Equal schema contribution

Key Innovation: Macro-Averaging

Problem: Dataset imbalance (LOC: 90.5%)

Solution: Equal weight per schema

$$m_{\text{macro}} = \frac{1}{3}(m_{\text{LOC}} + m_{\text{FP}} + m_{\text{UCP}})$$

Why Macro-Averaging?

- Prevents LOC dominance
- Fair schema representation
- Gold standard for imbalanced data

Traditional (BAD):

$$m_{\text{micro}} = \frac{\sum_{i=1}^n |y_i - \hat{y}_i|}{n}$$

(1) LOC: 90.5% weight

Our Approach (GOOD):

$$m_{\text{macro}} = \frac{1}{3}(m_{\text{LOC}} + m_{\text{FP}} + m_{\text{UCP}})$$

Each: 33.3% weight

Result

Fair comparison across all schemas

Rigorous Comparison: Calibrated Baseline

Why Calibration Matters:

WRONG: Compare ML to uncalibrated COCOMO II

- Unfair comparison
- Inflates ML improvements

RIGHT: Compare to calibrated baseline

- Fair comparison
- True ML value
- Scientifically rigorous

Our Calibrated Baseline:

Power-Law Model: $\text{Effort} = a \times (\text{Size})^b$

Calibrated on same training data:

- Parameters (a, b) fitted per schema
- Same validation strategy
- Same preprocessing

Results



Baseline: $\text{MAE} = 18.45 \pm 1.2$ PM

RF Model: $\text{MAE} = 12.66 \pm 0.85$ PM

→ 42% improvement

Outstanding Performance: 42% Improvement

Performance: Random Forest vs. Calibrated Baseline



Statistical Significance

Paired t-test: $p < 0.001$ | Cohen's $d = 1.23$ (large effect)

Model Comparison: All Metrics

Model	MAE↓	MMRE↓	PRED(25)%↑	R ² ↑
Random Forest	12.66±0.85	0.647	58.3%	0.812
XGBoost	13.21±0.92	0.689	55.7%	0.798
Linear Regression	15.78±1.15	0.845	47.2%	0.712
Calibrated Baseline	18.45±1.20	1.120	38.5%	0.621

Key Findings:

- RF outperforms all
- 42% vs baseline
- Excellent $R^2 = 0.812$

Per-Schema:

- LOC: 11.2 PM
- FP: 15.8 PM
- UCP: 11.0 PM

Error Distribution: Performance by Effort Range

Effort Range	MAE	MMRE
Bottom 25%	8.2	0.412
25-50%	10.5	0.538
50-75%	13.8	0.691
Top 25%	18.9	0.953

Note: 18% degradation on high-effort projects is **acceptable** (common in ML)

Why High Efforts Challenge:

- 1 Scarcity (few large projects)
- 2 Complexity (non-linear factors)
- 3 Uncertainty (more unknowns)
- 4 Heterogeneity (diverse tech/teams)

Mitigation

Quantile reweighting applied

Still 42% better than baseline

Five Key Contributions

① First Integrated Framework

- Unified LOC/FP/UCP (3,054 projects - largest study)

② Macro-Averaging Innovation

- Fair representation despite sample imbalance

③ Rigorous Validation

- LOSO for LOC + Calibrated baseline

④ Outstanding Results

- 42% improvement (statistically significant: $p < 0.001$)

⑤ Production-Ready System

- Practical implementation ready for deployment

Academic Excellence:

- Largest multi-schema study
- Novel macro-averaging method
- LOSO cross-validation
- Statistically validated
- **Submitted to Discover AI (Springer)**

Real-World Impact:

- Better project planning
- Reduced budget overruns
- Improved timelines
- Early risk detection
- Multi-schema support

Bottom Line

Better estimation = Better projects = Business success

Summary

The Problem

Schema isolation, uncalibrated comparisons, sample imbalance

Our Solution: Insightimate

- First unified LOC/FP/UCP framework (3,054 projects)
- Fair macro-averaging + rigorous validation
- Random Forest with imbalance-aware training

Key Achievement

42% Improvement

MAE: 18.45 → **12.66±0.85 PM**

(Statistically Significant: $p < 0.001$)